# Transforming Education in Danish High Schools Through an E-Learning Platform

Authors: Jonas Svendsen (s194599), Oliver Thevarajah (s194588)

Project plan

Project Risks

Several risks could impact the success of the project. A significant risk is the potential difficulty in securing interviews with teachers and students, which could limit valuable user input. The likelihood of this is moderate, with a high consequence for understanding user needs. To mitigate this, contingency plans include collaborating closely with MaCom to access their network of educational institutions and conducting online surveys as an alternative. In the unlikely scenario that we are not able to reach enough institutions, we will need to rely even more heavily on existing literature for our problem understanding.

Another risk is delays in the product development timeline due to unforeseen technical challenges. Some delays are inevitable and are considered in our project plan, but the likelihood of significant delays are also moderately high. The consequence of such delays could affect the delivery of the prototype and our opportunity of conducting usability tests. To address this, we will implement agile development practices, allowing flexibility and prioritizing critical functionalities.